

**FACILITIES PLANNING AND DEVELOPMENT:
MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (04/17)**

Project

Status

Riverside City College

Update Master Plan

College presented education master plan to board April 2016 to serve as the premise to update a facilities master plan.

RCC 5-year Capital Improvement Plan with State

Life Science/Physical Science Reconstruction

Final Project Proposal submitted to State (State/Measure C funded)

Cosmetology Building

Initial Project Proposal submitted to State (State/Measure C funded)

Moreno Valley College

Student Service Remodel

HPI architects hired, working on program development and design

BCTC Center

Ground lease site approval needed from County to finalize ground lease.

MVC 5-year Capital Improvement Plan with State

Library and Learning Center

Final Project Proposal submitted to State (100% State funded)

Center for Human Performance

Initial Project Proposal submitted to State (State/Measure C funded)

Natural Sciences Building

Initial Project Proposal submitted to State (100% state funded)

BCTC Center

Updated Letter of Intent was submitted 6/30/15 to the state, which was accepting updated Letter of Intent from previously approved LOIs. With MVC Comprehensive Master Plan approved, work is underway to design an initial facility at BCTC

Norco College

NC 5-year Capital Improvement Plan with State

Multimedia and Arts Center

Final Project Proposal submitted to State (State/Local funds)

Center for Human Performance

Initial Project Proposal submitted to State (100% state funded)

Library and Learning Resource Center

Initial Project Proposal submitted to State (100% state funded)

Media Art Center secondary effects

Local funded

Student Services Remodel

Needs Initial Project Proposal developed