

**FACILITIES PLANNING AND DEVELOPMENT:
MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (10/17)**

Project

Status

Riverside City College

| | |
|--------------------|---|
| Update Master Plan | College presented education master plan to board April 2016 to serve as the premise to update a facilities master plan. |
|--------------------|---|

RCC 5-year Capital Improvement Plan with State

| | |
|--|--|
| Life Science/Physical Science Reconstruction | Initial Project Proposal submitted to State (State/Measure C funded) |
|--|--|

Moreno Valley College

| | |
|-------------------------|--|
| Student Service Remodel | HPI architects hired, working on program development and design; proposal going through shared governance and anticipated to go to board December 2017 |
|-------------------------|--|

| | |
|-------------|---|
| BCTC Center | Ground lease site approval needed from County to initialize ground lease. |
|-------------|---|

MVC 5-year Capital Improvement Plan with State

| | |
|-----------------------------|---|
| Library and Learning Center | Initial Project Proposal submitted to State (100% State funded) |
|-----------------------------|---|

| | |
|------------------------------|--|
| Center for Human Performance | Initial Project Proposal submitted to State (State/Measure C funded) |
|------------------------------|--|

Norco College

NC 5-year Capital Improvement Plan with State

| | |
|----------------------------|---|
| Multimedia and Arts Center | Initial Project Proposal submitted to State (State/Local funds) |
|----------------------------|---|

| | |
|------------------------------|---|
| Center for Human Performance | Initial Project Proposal submitted to State (100% state funded) |
|------------------------------|---|