

**FACILITIES PLANNING AND DEVELOPMENT
 MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (July 2019)**

Project	Status
Riverside City College	
Greenhouse Building Project	Board of Trustees approved \$500,000 allocation for the project in May 21, 2019. The project is currently in the final design phase.
Moreno Valley College	
Student Service Welcome Center Project	The new Welcome Center project is currently in the permitting phase and submitted to the Division of State Architect (DSA) for plan-check. Board of Trustees approved Tilden-Coil as a CM in April 16, 2019. Board of Trustees approved an additional \$5.0 million allocation for the Student Services Renovation project in June 11, 2019.
Ben Clark Training Center (Phase I)	Board of Trustees approved \$13.0 million allocation for the project and SVA Architects for the design services in June 11, 2019.
Elevator Modernization & Fire Alarms Upgrades	Board of Trustees approved \$1.0 million allocation for the project in June 11, 2019.
Norco College	
No Updates to Report	