

**FACILITIES PLANNING AND DEVELOPMENT:
MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (4/18)**

Project

Status

Riverside City College

Update Master Plan	Board allocated \$500,000 for Facilities Master Plan Update and hired Gensler January 2018
<i>RCC 5-year Capital Improvement Plan with State</i> Life Science/Physical Science Reconstruction	Initial Project Proposal submitted to State (State/Measure C funded); hired Gensler December 2017 to update/refresh the building program with the state capital process. Finalized Program/Diagrams for FPP.

Moreno Valley College

Student Service Remodel	Board approved December 2017 the funding and amendment to the master plan, and project to move into design development drawings.
BCTC Center	Ground Lease approved by Board of Trustees January 2018, awaiting County Board of Supervisors approval.
<i>MVC 5-year Capital Improvement Plan with State</i> Library and Learning Center	Initial Project Proposal submitted to State (State/Measure C funded); hired Gensler December 2017 to update/refresh the building program with the state capital process. Finalized Program/Diagrams for FPP.
Center for Human Performance	Initial Project Proposal submitted to State (State/Measure C funded)

Norco College

<i>NC 5-year Capital Improvement Plan with State</i> Multimedia and Arts Center	Initial Project Proposal submitted to State (State/Local funds)
Center for Human Performance	Initial Project Proposal submitted to State (100% state funded)