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APPENDIX G: ENVIRONMENTAL 
IMPACT REPORT (EIR) 
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Board of Trustees Regular Meeting (VIII.L)
Meeting December 10, 2019

Agenda Item Resources (VIII.L)

Subject Resources
Ben Clark Training Center Corrections Platform Training Facility Project
Budget Augmentation

College/District Moreno Valley College

Funding Measure C Allocations from Centrally Controlled and Moreno Valley College 

Recommended
Action

Recommend approving the project budget augmentation by $680,000 to
increase the project budget from $2,740,000 to $3,420,000 for the
Corrections Platform Training Facility Project at the Ben Clark Training
Center.

Background Narrative:

On September 17, 2018, the Board of Trustees approved the project budget in the amount of $2,740,000 for the
Corrections Platform Training Facility at the Ben Clark Training Center.  In October 2019, the District received
construction bids in response to the Notice Inviting Bids. The lowest construction bids exceeded the estimated
bid amount by $363,048. District and college staff, and Tilden-Coil Constructors, met with each prime
contractor to review their bid proposals and discuss value engineering (VE) options that could reduce bid costs.
It was determined no significant savings would result without substantially altering the functionality of the facility
or negatively impact the instructional programs taught in the facility. Tilden-Coil Constructors confirmed that
construction costs throughout the Southern California region have been increasing faster than expected due to
the bid climate and increased material costs.

The new total project budget is now estimated to be at $3,420,000, which is $680,000 over the original board
approved budget. The increase of $680,000 is due to: 1) $246,387 more than the original project estimate to
meet the minimum facility design requirements of the instructional program, 2) $363,048 due to the higher
construction costs resulting from current bid climate and construction costs, 3) $20,875 for increased
construction management services due to increased project costs, and 4) $49,690 for increased project
contingency due to the increased total project cost.

Funding for the increased project amount of $680,000 is as follows: $340,000 from the Centrally Controlled
Measure C allocation and $340,000 from the Moreno Valley College Measure C allocation.

It is recommended that the Board of Trustees approve the project budget augmentation by $680,000 and
approve the new project budget of $3,420,000.

Prepared By:  Robin Steinback, President (MVC)
Nathaniel Jones III, Vice President, Business Services (MVC)
Carlos Lopez, Vice President, Academic Affairs (MVC)
Arthur Turnier, Dean of Instruction PSET, BCTC
Aaron S. Brown, Vice Chancellor, Business and Financial Services
Hussain Agah, Associate Vice Chancellor, Facilities Planning & Development
Bart Doering, Facilities Development Director
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MVC Ben Clark Training Center’s Corrections Platform Training Facility
Project Budget Summary Sheet

Riverside Community College District

Post-Bids Budget Pre-Bids Budegt 
(Estimates)

Delta + / - 

 $                            773,000  $                                  424,004  $                                  (348,996)
 $                            209,000  $                                  163,384  $                                    (45,616)
 $                            326,000  $                                  318,102  $                                      (7,898)
 $                            267,130  $                                  246,639  $                                    (20,491)
 $                              65,215  $                                    79,201  $                                     13,986 
 $                            341,000  $                                  338,298  $                                      (2,702)
 $                              91,000  $                                    95,252  $                                       4,252 
 $                            247,000  $                                  291,417  $                                     44,417 
 $                         2,319,345  $                               1,956,297  $                                  (363,048)

 $                              10,000  $                                    10,000  $                                             -   
 $                            349,000  $                                  349,000  $                                             -   
 $                            133,362  $                                  112,487  $                                    (20,875)
 $                            492,362  $                                  471,487  $                                    (20,875)

CM Preconstruction Services Contract  $                              24,800  $                                    24,800  $                                             -   
Architect Amendments Contract  $                            109,780  $                                  109,780  $                                             -   
Architect Agreement Contract  $                            155,762  $                                  155,762  $                                             -   
Inspection Fees (IOR & River City) Actual Proposal  $                            102,232  $                                  102,232  $                                             -   
Technology Actual Proposal  $                              51,762  $                                    51,762  $                                             -   
CEQA Actual Proposal  $                                2,470  $                                      2,470  $                                             -   
Utility Connection Fees Estimated  $                              66,090  $                                    66,090  $                                             -   
DSA Review Fees Estimated  $                              45,707  $                                    45,707  $                                             -   

 $                            558,603  $                                  558,603  $                                             -   

Project Contingency  $                              49,690  $                                            -    $                                    (49,690)
 $                              49,690  $                                            -    $                                    (49,690)

 $                         3,420,000  $                               2,986,387  $                                  (433,613)
 $                         2,740,000  $                               2,740,000  $                                             -   

 $                           (680,000)  $                                 (246,387)  $                                  (433,613)

** Bid Category #01 - Miscellaneous - Many smaller construction activities are combined into the Miscellaneous bid category in order to have only one prime contractor handle all of 
them.  These construction activities are referred to as Scope of Work (SOW).  By combining the SOWs into one category, better control and coordination of these construction activities 
occurs to maximize efficiency through scheduling, etc.  It also increases the opportunity to receive more competitive and lower bids.   

The Miscellaneous bid category includes the following SOWs: Structural Steel, Earthwork, Site Survey, Building Signs, Painting, Gypsum Boards, Door Installation, Coiling, Doors, 
Insulation, Striping, Construction Fencing and Dumpsters, and Final Cleanup. 

The three bids received for the Miscellaneous category follows: Inland Building Construction, Inc. ($773,000), Spec Construction Co., Inc. ($825,000), and Dlake & Sons Construction, 
Inc. ($905,460).

Division / Description

Bid Category #01- Miscellaneous**
Bid Category #02- Concrete
Bid Category #03- Rough Carpentry
Bid Category #04- Security & Detention

A- Primes Contractors Fees

CM General Conditions (Contract)
CM Fee (contract) - 5.75%

B- General Conditions and Construction Manager Fees

C- Soft  Costs

Soft Cost Subtotal:
D- Project Contingency 

GRANT TOTAL BUDGET
Original Project Budget Approved by BOT; September 17, 2019

Over Budget

DSA Closeout Contingency

Construction Manager Subtotal:

Contingency Subtotal

Bid Category #05- Roofing/Sheet Metal
Bid Category #06- Site Utilities/Plumbing/Fire Sprinklers
Bid Category #07 - HVAC
Bid Category #08- Electrical

Prime Contractor Subtotal:

Revised 12/05/2019
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Board of Trustees Regular Meeting (IX.A)
Meeting December 10, 2019

Agenda Item Other Items (IX.A)

Subject Vice Chancellor

College/District

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:

2012



Board of Trustees Regular Meeting (IX.B)
Meeting December 10, 2019

Agenda Item Other Items (IX.B)

Subject Presidents

College/District District

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:
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Board of Trustees Regular Meeting (X.A)
Meeting December 10, 2019

Agenda Item Other Items (X.A)

Subject Moreno Valley College

College/District Moreno Valley College

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:
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Board of Trustees Regular Meeting (X.B)
Meeting December 10, 2019

Agenda Item Other Items (X.B)

Subject Norco College

College/District Norco College

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:

2015



Board of Trustees Regular Meeting (X.C)
Meeting December 10, 2019

Agenda Item Other Items (X.C)

Subject Riverside City College/District Community College District

College/District Riverside City College

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:
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Board of Trustees Regular Meeting (XI.A)
Meeting December 10, 2019

Agenda Item Other Items (XI.A)

Subject CTA - California Teachers Association

College/District District

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:

2017



Board of Trustees Regular Meeting (XI.B)
Meeting December 10, 2019

Agenda Item Other Items (XI.B)

Subject CSEA - California School Employees Association

College/District District

Funding N/A

Recommended
Action

Background Narrative:

Information Only

Prepared By:
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Board of Trustees Regular Meeting (XII.A)
Meeting December 10, 2019

Agenda Item Governance (XII.A)

Subject Appointment of Individuals to the Measure C Citizens' Bond

College/District District

Funding N/A

Recommended
Action

Recommend approving the applications submitted by individuals interested
in serving on the Measure C Citizens' Bond Oversight Committee for an
initial two-year term in the open categories: RCCD Student Representative,
Member of a Senior Citizen Organization, At-Large Community Member and
Member of a Business Organization.

Background Narrative:

When vacancies occur on the RCCD Measure C Citizens’ Bond Oversight Committee (CBOC), either through
resignation or the completion of a member’s term, it is the responsibility of the Board of Trustees to select and
appoint individuals to fill those vacancies.  CBOC currently has openings in five categories and has received
applications for four of the categories.  Attached are applications received for approval. 

1. RCCD Student Representative - Eva Petty
2. Member of a Senior Citizen Organization - Michael Vahl
3. At-Large Community Member - Philip Falcone
4. Member of a Business Organization - Stephanie Standerfer
5.         College Advisory Group - no applications received

Prepared By:  Rebeccah Goldware, Vice Chancellor, Institutional Advancement and Economic Development
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Application for Appointment
Measure C Citizens'Bond Oversight Committee

Riverside Community College District

Califomia law requires certain persorls to be represented on the Measure C Citizens' BondOversight
Committee (CBOC). Mernbers must reside within tlie Riverside Community'College District (cities and
areas of: Norco, Corona, Jurupa Valley, Riverside. Moreno Valley, and Perris).

RCCD has vacancies on the CBOC and is thereby recruiting for the following:

Member of a Business Organization - Company Name
At-Large Community Member
MemberofaSeniorCitizenOrganization-organizationName:-

7- RCCD Student Representative - Organization/student club :

If possible, please provide a conlacl person and phone number./br the orgunizcttion in which you are
ac:litte. The College District ntay contacl thc.se orguni:atiorr.t to verifi your purlicipation. Allach extra
sheets, if necessary, to cornplele lhis applictttittrt.

General Information:
Evr,r

Home Address AOvq r..eoca,t\e
Telephone: ,-t tl- 1tU -'1Ct,? E-mail

Employer Information:
Name of Emp

Work
4 \-1 ii \i.wcraiae

Work Telephone: E-mail: e rWir4d l@:krracv'It. rCcd edut

Education:

Educational Background (optional; you may attach a resume or additional pages, if needed):

College and/or U tumrn
Degree/Major

Certificate/Technical Training

Additional Information :

I Have you been a member of any college or district committee? Yes @If y"r, if what capacity?

Lcn rr

2. Are you or have you or anyone

-Yes S) ,rr"r, please explain

3. List present or past mernbership in any community service (e.g., volunteer, civic or youth)

in your immediate family ever been employed by RCCD?

4. List parlicipation in professional seminars, workshops or organizations

l\.s /-rS u
\

2020



Qualifications:

Describe your training and experience in finance, facilities. and/or construction . (Attach a resmne or

additional puges, if needed. ) fr(\rung nthfinrl

Please answer the following questions:

5. How long have you been a resident within the RCCD?it Years Months

6. Do you have any farnily,

educational centers?@ $ If yes, which campus or center: Rt\ O{dr-t-,
rnembers who now attend (or have attended) one of the RCCD campuses or

C/-uY\ r)!,L/3

7. Do you know of any reason, such as a potentialconflict of interest, which would adversely affectyour

ability to serve on the Citizens' Bond Oversight Committee? YesS If yes. please explain:

8.Why you would like to be appointed to this Conrmittee? (Attach additbnal puges, if needed.) ti"un v:
{

Are you a vendor, contractor or consultant of the College Yes If yes, please explain:

9.Are you available to attend committee meetings on weeknights? No If no, please explain.G

All answers and

Certificate of Applicant:

in this document are true and complete to the best of my knowledge and belief.

Signature Date \ Lb

Completed signed should be returned the RCCD Office of StrategicCommunications,
3801 Market Ave., Riverside, CA9250l or email Bianca.Vidales@RCCD.edu.

Please be aware that cornpleted applications are public records available for public review. If you haveany
questions, please call 95 1 -222-8857 .

2021



EVAPETTY
4065 ,\lescale Roarj ' 951-350-9802

epettyl 7@outlook.com .

Objective: To work for an organizat'ion which gives me ampte opportunities to appty my
skitts, to grow and to contribute in the most effective manner by being a key and an
effective tearn player.

EXPERIENCE

SEPTEMBER 2015 - NOVE,\ItBER 2018
OPERATIONS SUPPORT SPECIALIST, SrRTNGBoARD soLUroNS

' Audit and correct homeowner fites before they are sent to processing department
' Contact homeowners to advise thern of any issues that may need to be addressed,

provide extended due dates, provide generat information regarding documents
requested, re-send packets upon request

' Put[ credit and forectasure reports to verify property sate dates when they are
reported

' Assist catl center associates with inforrnation they may need to assist homeowners
' High votume data entry and document review
' Assist the DMS team in fiting incoming documents when they need assistance

MARCH 2fi12 - SEPTEMBER 2015
DOCUMENT MANAGEMENT SPECIALIST, mnleoNE - spRrNcBoARD soLUroNS

' Received, reviewed and distributed atl maited delivered daity.
' Scanned and togged alt maited documents daily.
' Transferred atl docunrents received via uptoad, email and mait to alt correlating

homeowner files into each data element for review and verification
' Notified perscnnet of documents received as it pertains to each department
" Heavy data entry

AUGUST 2011. MARCH 2012
PRODUCTION ASB AppLEoNE - KnocrR, cREAmERy DMrsroN

' Processed Ratphs/Food 4 Less orders
' Processed raw milk manifests & receiving daity reports for Operations Manager. Maintained correspondence between interoffice management, store management

and other districts as needed
' Assisted in cotlecting and organizing documents for various departments
' Conduct audits of production toad sheets
' Created and maintained spreadsheets for speciat projects
' Provided HR cterical support

JULY 2OO9 . JANUARY 2O1O

CLAIr\ S REPRESENTATIVE, AREoL STAFFING AGENcy - MoNSTER 2022



a Received and entered a measurabte and time defined votume of invoices to be
processed for payment to att nationa[ and international beverage distributors
for Hansen/Monster products.

JUNE 2OO8 - JULY 2OO9

CANNON MANAGEMENT COMPANY, ADMrNrsrRAnvE AssrsrANr
' Hetd an increasingty responsible, performance driven administrative assistant

position
' Provided customer service, coordinating comptex data coltection and reporting

rnonitoring office inventories
' Drafted monthly meeting minutes
' Maintained budget reccrds
' Compiled maintenance bids for home association Board of Directors review and

approvaI
' Frovided homeowner assistance for various issues regarding the properties

Covenant, Conditions Restrictions and Rules and Regutations pertaining to
homeowner's unit

' Maintained office suppty avaitabitity
' Maintained a professional front desk atmoshpere

MMUCATTffiN

AT,IGUST 2018 - PRESENT

RIVERSIDE CITY COLLEGE - MAJOR, ASL INTERPRETER
JUNE 1990
DIPLOMA, sEAsrDE HIGH scrrool

SKTLLS

i0r

s

r:r We[[ devetoped abitity to manage
muttipte/ projects and deadtines
simuttaneously white prioritizing generaI
work schedute
Strong organizationat skitts and detaiI
orientated

Strong verbal and written communication
skitts
Strong level of proficiency in Microsoft
Office
Type 45 wpm

7
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Board of Trustees Regular Meeting (XII.B)
Meeting December 10, 2019

Agenda Item Other Items (XII.B)

Subject Update from Members of the Board of Trustees on Business of the Board

College/District District

Funding N/A

Recommended
Action

Information Only

Background Narrative:

Members of the Board of Trustees will briefly share information about recent events/conferences they attended
since the last meeting including any updates regarding the following assigned associations:

• Association of Community College Trustees (ACCT)
• Association of Governing Board of Universities and Colleges (AGB)
• California Community College Trustees and Legislative Network (CCCT)
• Community College League of California (CCLC)
• Hispanic Association of Colleges and Universities (HACU)
• Latino Trustees Association
• Inland Valleys Trustees and CEO Association
• African-American Organizations Liaison Riverside Branch – NAACP
• Hispanic Chambers of Commerce: Corona, Moreno Valley and Riverside
• Chambers of Commerce: Corona, Eastvale, Jurupa Valley, Moreno Valley, Norco, Perris, and Riverside
• Riverside County School Boards Association
• Riverside County Committee on School District Organization
• Alvord Unified School District Ad-Hoc Committee
• Norco Partnership Ad-Hoc Committee

Prepared By:
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Board of Trustees Regular Meeting (XIII.A)
Meeting December 10, 2019

Agenda Item Other Items (XIII.A)

Subject Pursuant to Government Code Section 54957, Public Employee
Performance Evaluation Title: President, RCC

College/District

Funding N/A

Recommended
Action

To Be Determined

Background Narrative:

Action To Be Determined

Prepared By:
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Board of Trustees Regular Meeting (XIII.B)
Meeting December 10, 2019

Agenda Item Other Items (XIII.B)

Subject Pursuant to Government Code Section 54957, Public Employee
Discipline/Dismissal/Release

College/District

Funding N/A

Recommended
Action

To be Determined

Background Narrative:

Recommended Action to be Determined

Prepared By:

2032




