

**FACILITIES PLANNING AND DEVELOPMENT:
MEASURE C CURRENT/FUTURE PROJECT SUMMARY STATUS UPDATES (07/17)**

Project

Status

Riverside City College

Update Master Plan	College presented education master plan to board April 2016 to serve as the premise to update a facilities master plan.
--------------------	---

RCC 5-year Capital Improvement Plan with State

Life Science/Physical Science Reconstruction	Initial Project Proposal submitted to State 6/2017 (State/Measure C funded)
--	---

Moreno Valley College

Student Service Remodel	HPI architects hired, working on program development and design
BCTC Center	Ground lease site approval needed from County to finalize ground lease.

MVC 5-year Capital Improvement Plan with State

Library and Learning Center	Initial Project Proposal submitted to State 6/2017 (100% State funded)
Center for Human Performance	Initial Project Proposal submitted to State 6/2017 (State/Measure C funded)
BCTC Center	Working to get ground lease with Riverside County for center.

Norco College

NC 5-year Capital Improvement Plan with State

Multimedia and Arts Center	Initial Project Proposal submitted to State 6/2017 (State/Local funds)
Center for Human Performance	Initial Project Proposal submitted to State 6/2017 (100% state funded)
Student Services Remodel	Needs Initial Project Proposal developed